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COMMUNITY MULTI-USE FACILITIES 

 

Site and Facility Discussions 

Mammoth Creek Park West 

Multi-Use Facility and Complementary Community 
Facilities 

 

Consultant Selection Process 

January 6, 2016 Town Council Authorization 

HMC Architects, Inc. 

Michael Baker International 



PUBLIC OUTREACH EFFORTS 

 Numerous Opportunities prior to 2016 

 Dedicated Website www.PlanMCP.com  

 Site Planning Workshops (two) 

 Direct Mail Letters to Surrounding Area (two) 

 Programming Sessions (eight) 

 Posters, postcards, emails, Radio/print ads, social media  

 Recreation Commission (monthly) 

 Mammoth Lakes Recreation 

 Planning and Economic Development Commission 

 Town Council Updates 

http://www.planmcp.com/


ADVERTISING EXAMPLES 



SITE PLANNING AND PRELIMINARY 

DESIGN 

Kickoff January 11, 2016 

Compile Data and Review Available Information 

Tour Existing Facilities 

 Ice Rink/RecZone, Community Center, Town Parks 

Tour Mammoth Creek Park 

Meet with Staff 

Meet with Environmental Consultant 

Environmental Consultant begin Data Collection 



MARCH 18 WORKSHOP AND FOLLOW-UP 

Three Alternates presented 

 Input/comments received at Workshop 

 Additional comments by e-mail 

 Review by Environmental Consultant 

 Comments and Responses posted to dedicated 

website 

 Begin work on refinement 

 

 



SITE PLAN ALTERNATIVE #1 



SITE PLAN ALTERNATIVE #2 



SITE PLAN ALTERNATIVE #3 



ALTERNATIVE ‘A’ 

 

 Buildings Moved South and East 

 West and North Sides To Be Enclosed 

 North Parking area moved South 

 Playground reconfigured and moved east/north 



ALTERNATIVE ‘A’ 



ALTERNATIVE ‘A’…3-D VIEW 



ALTERNATIVE A (REV) 

 Additional Support Area due to comments regarding 

possible future winter uses 

 Possibility of Olympic-sized ice sheet (100’ by 200’) – 

NHL ice is 85’ by 200’ 

 Site planning to include activities between facility and 

west boundary 



ALTERNATIVE A (REV) 



RECREATION COMMISSION 

PROGRAMMING COMMITTEE 
This group of prominent and influential recreation community stakeholders assisted 

the Recreation Commission and Town staff to complete the following tasks: 
 

A. Prepare for each of the community facility programming workshops  

B. Assisted in the implementation and facilitation of the community workshops  

C. Assisted in the collation of community programming input – “Playbooks” and to 

prepare recommendations for the Recreation Commission’s consideration for 

the proposed Community Multi-use Facilities at Mammoth Creek Park West  

D. Champion the project in the community   
 

Committee Members: Recreation Commission - Chair Betsy Truax, Recreation 

Commissioner - Sean Turner, Patrick Bernard, Jeff Posey, Peter Korfiatis, Kendra 

Knight, John Armstrong , Ana Danielson, Sandra Pearce, Laurel Martin , Eric Clark and 

Sandra DiDomizio.  
 



PROGRAMMING WORKSHOPS 

Programming Committee (four meetings) 
 

Public Workshops 

Multi-Use Facility (two) 

Hockey Players (one) 

Community Center Facilities (two) 

Playground (one) 

Youth Advisory Committee (one) 

Wrap-Up/Summary and “Playbooks” (one) 



ENVIRONMENTAL DOCUMENTATION 

Michael Baker International 
 

Site Visits: Existing Facilities and MCP West 
 Initial Noise Monitoring 
Brief Review of Alternatives 1 through 3 
Brief Review of Preferred Alternative 
Next Steps: 
Meet with Staff and HMC 
Develop Project Description 
Environmental Analysis 

 



COST ESTIMATES AND FUNDING 

Conceptual Costs Estimates 
 

Assessment of Materials that might be reused 

Remove and Relocate Options 

Demolition at Existing Site 

Site Preparation, Utilities 

Phasing Considerations 

Preliminary Cost Estimate for Initial Project 

Funding Sources 



SCHEDULE: 

DECEMBER 2015 TO APRIL 2016 

Schedule presented to Recreation Commission December 1, 2015: 

    Schedule   Actual  

Authorization  12/16/15 01/06/16 

Alternatives    01/2016  01/2016 

Public Input    01/2016 01/29/16 

Preliminary Design   03/2016  03/2016 

Public Input    03/2016 03/18/16 

Town Council Update  04/2016 04/20/16 



SCHEDULE: 

APRIL 2016 TO OCTOBER 2017 
 

 Preliminary Design, Phasing Studies, Cost Estimates: April – 
July 2016 

 Conceptual architectural design may provide information for 
Design Review and will provide exhibits to better describe 
project to potential financial partners: April – July 2016 

 Environmental Documentation Process: April – December 
2016 

 Environmental Documentation Certification: January 2017 

 Town Council Authorization: January 2017 

 Construction: June – October 2017 

 Ribbon Cutting for Ice Rink: October 31, 2017 
 



NEXT STEPS: 

ENVIRONMENTAL DOCUMENTATION 

 Staff, HMC Architects and Michael Baker prepare detailed 
Project Description 

 Initial Study/Notice of Preparation 

 Public Review 

 Scoping Meeting 

 Draft EIR 

 Public Review 

 Response to Comments 

 Certification Hearing 

 



 

PRELIMINARY DESIGN AND 

PROGRAMMING 

 Provides enough design details to appropriately scope the 

required environmental documentation. Design components to 

provide the desired community benefit while considering how 

best to mitigate potential impacts to the environment and 

neighboring land uses.  

 Project components will be designed to complement one another 

to result in the best flexibility to provide multiple recreational and 

community benefits. 

 Programming sessions have resulted in a realistic set of 

“Playbooks” that will inform future year-round programming 

efforts and will greatly assist in final design. 



Town of Mammoth Lakes
Total Area: 4.9 Acres
Developed: 2. Acres

Open: 2.9 Acres

US Forest Service 
Total Area: 4.7 Acres
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